
Seattle Tunnel Partners monthly schedule – December 2014 
 
The Washington State Department of Transportation’s contractor, Seattle Tunnel Partners, is responsible for designing and building the SR 99 tunnel. WSDOT’s contract with STP includes a number of elements. In addition to boring the tunnel 
and building the highway within it, STP is responsible for building highway ramps and other connections at the north and south ends of the tunnel. They are also constructing buildings at each tunnel portal to house lighting, ventilation and 
other systems needed to operate the tunnel. 
  
STP submits an updated schedule to WSDOT each month. Like all large construction projects, the schedule for this project changes frequently. It also does not account for the contractor’s efforts to speed up work. WSDOT cannot verify any of 
the dates shown in this schedule until STP’s work to resume mining is further along.  
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BT TBM Shaft 10f1 Excavate Access Shaft from Elev -68 to Elev -90 2 16 6 12-Dec-14 A 16-Jan-15 -731 99 - 7-day 08-Dec-14 13-Dec-14 -4 -34

TIA 006r Monitor 3a Continue Analyze Monitoring Results, Revise & Submit Final Dewatering 
Design

7 21 0 17-Dec-14 A 21-Jan-15 -736 99 - 7-day

BT TBM Shaft 10f2 Excavate Access Shaft from Elev -90 to Elev -104 (Bottom of Cradle) 17 17 4 22-Jan-15 07-Feb-15 -736 99 - 7-day 19-Dec-14 22-Dec-14 -34 -47

BT TBM Shaft 010c Install Cradle 10 10 10 08-Feb-15 17-Feb-15 -736 99 - 7-day 23-Dec-14 01-Jan-15 -47 -47

BT TBM Shaft 07 Move TBM to Recovery Shaft 5 5 5 18-Feb-15 22-Feb-15 -736 99 - 7-day 02-Jan-15 06-Jan-15 -47 -47

BT TBM Shaft 08A Lifting Preparation Work 20 20 20 18-Feb-15 09-Mar-15 -736 99 - 7-day 02-Jan-15 21-Jan-15 -47 -47

BT TBM Shaft 08B Disassembly Work in the Shaft and Lifting Work 20 20 20 10-Mar-15 29-Mar-15 -736 99 - 7-day 22-Jan-15 10-Feb-15 -47 -47

BT TBM Shaft 08C Disassembly Work on the Ground 25 25 25 30-Mar-15 23-Apr-15 -736 99 - 7-day 11-Feb-15 07-Mar-15 -47 -47

BT TBM Shaft 08D Assembly Work on the Ground 15 15 15 24-Apr-15 08-May-15 -736 99 - 7-day 08-Mar-15 22-Mar-15 -47 -47

BT TBM Shaft 08E Lowering and Assembly Work 10 10 10 09-May-15 18-May-15 -736 99 - 7-day 23-Mar-15 01-Apr-15 -47 -47

BT TBM Shaft 08F Restore Work 35 35 35 19-May-15 22-Jun-15 -736 99 - 7-day 02-Apr-15 06-May-15 -47 -47

BT TBM Shaft 08G Commissioning 20 20 20 23-Jun-15 12-Jul-15 -736 99 - 7-day 07-May-15 26-May-15 -47 -47

BT TBM Shaft 08H Backfill Shaft 9 9 9 13-Jul-15 21-Jul-15 -736 99 - 7-day 27-May-15 04-Jun-15 -47 -47

BT TBM Shaft 08I Ready to Resume Tunnel Mining 0 0 0 21-Jul-15 -736 99 - 7-day 04-Jun-15 -47 -47

BT TBM 102C BT TBM Mining 204+75 to 210+10 -  Safe Haven 3 37 37 37 22-Jul-15 11-Sep-15 -510 99 - 5-day 05-Jun-15 28-Jul-15 -32 -32

BT TBMSH3 BT - TBM at Safe Haven 3  (Cost Summary) 25 25 25 12-Sep-15 06-Oct-15 -736 99 - 7-day 29-Jul-15 22-Aug-15 -45 -45

BT TBM 102x BT - TBM Mining\Precast\Muck  210+10 to 213+00 { Balance of Reach 2} 25 25 25 07-Oct-15 10-Nov-15 -510 99 - 5-day 24-Aug-15 28-Sep-15 -31 -31

BT TBM 103 BT - TBM Mining\Precast\Muck   213+00 to 234+00 {Reach 03} 71 71 71 11-Nov-15 24-Feb-16 -510 99 - 5-day 29-Sep-15 11-Jan-16 -31 -31

BT TBM 104 BT - TBM Mining\Precast\Muck  234+00 to 238+80   {Reach 04} 10 10 10 25-Feb-16 09-Mar-16 -510 99 - 5-day 12-Jan-16 25-Jan-16 -31 -31

BT TBM 105 BT - TBM Mining\Precast\Muck  238+80 to 245+00  {Reach 05} 13 13 13 10-Mar-16 28-Mar-16 -510 99 - 5-day 26-Jan-16 11-Feb-16 -31 -31

BT TBM 106 BT - TBM Mining\Precast\Muck   245+00 to 252+00  {Reach 06} 13 13 13 29-Mar-16 14-Apr-16 -510 99 - 5-day 12-Feb-16 02-Mar-16 -31 -31

BT TBM 107 BT - TBM Mining\Precast\Muck   252+00 to 287+20  {Reach 07} 68 68 68 15-Apr-16 21-Jul-16 -510 99 - 5-day 03-Mar-16 07-Jun-16 -31 -31

BT TBM 95 BT - Disassemble & Remove TBM & Trailing Gear (Linear Plant) from 
North End

60 60 60 22-Jul-16 14-Oct-16 -510 99 - 5-day 08-Jun-16 31-Aug-16 -31 -31

NCC Final Slab 1 NCC - F/R/P Final Slab  {200 LF}  300+00 to 301+00 (Ext. Pit) 10 10 10 17-Oct-16 28-Oct-16 -474 99 - 5-day 01-Sep-16 15-Sep-16 -31 -31

NCC Util Walls NCC - FRP Utilidor Partition Walls @ Extraction Pit  {100 LF} 300+00 to 
301+00

12 12 12 31-Oct-16 15-Nov-16 -474 99 - 5-day 16-Sep-16 03-Oct-16 -31 -31

NCC NB Deck 2 NCC - FRP NB Deck\Slab @ Extraction Pit 15 15 15 16-Nov-16 08-Dec-16 -474 99 - 5-day 04-Oct-16 24-Oct-16 -31 -31

NCC NB Walls NCC - FRP NB Partition Walls @ Extraction Pit 8 8 8 09-Dec-16 20-Dec-16 -474 99 - 5-day 25-Oct-16 03-Nov-16 -31 -31

NCC SB Deck 2 NCC - FRP SB Deck\Slab @ Extraction Pit 15 15 15 21-Dec-16 12-Jan-17 -474 99 - 5-day 04-Nov-16 28-Nov-16 -31 -31

NCC SB Walls NCC - FRP SB Partition Walls @ Extraction Pit 8 8 8 13-Jan-17 24-Jan-17 -465 99 - 5-day 29-Nov-16 08-Dec-16 -31 -31

NCC Roof Deck 00B NCC - F/R/P  SB Ceiling Deck (below Girders) @ Extaction Pit 8 8 8 25-Jan-17 03-Feb-17 -465 99 - 5-day 09-Dec-16 20-Dec-16 -31 -31

NCC Int Walls RD 1 NCC - F/R/P  Interior Walls  above Ceiling Deck (below Girders) @ E. Pit  
{100 LF}  300+00 to 301+00

8 8 8 06-Feb-17 15-Feb-17 -465 99 - 5-day 21-Dec-16 03-Jan-17 -31 -31

NCC Int Walls RD 2 NCC - F/R/P  Maint. Air Plenum  above SB Ceiling Deck (above Girders) @
E. Pit  {100 LF}  300+00 to 301+00

8 8 8 06-Feb-17 15-Feb-17 -465 99 - 5-day 21-Dec-16 03-Jan-17 -31 -31

PW TAB 01 PW Maintenance Air System TAB Final 40 40 40 16-Feb-17 13-Apr-17 -465 99 - 5-day 04-Jan-17 01-Mar-17 -31 -31

PW Integration Test Project Wide - Verify Systems Integration Integrity 35 35 35 14-Apr-17 02-Jun-17 -465 99 - 5-day 02-Mar-17 19-Apr-17 -31 -31

PW 03 Project Wide - Pre-Acceptance Phase Commissioning  {2 Months} 40 40 40 05-Jun-17 31-Jul-17 -465 99 - 5-day 20-Apr-17 15-Jun-17 -31 -31

PW 04 Project Wide - Acceptance Phase Commisioning  {3 Months} 65 65 65 01-Aug-17 31-Oct-17 -465 99 - 5-day 16-Jun-17 18-Sep-17 -31 -31

PW 05 Project Wide - Final System Test for  Traffic  {1 Month} 20 20 20 04-Oct-17 31-Oct-17 -465 99 - 5-day 21-Aug-17 18-Sep-17 -31 -31

MS 10 MS-10:  LD Milestone - Substantial Completion  {Finish on 21Dec15} 0 0 0 31-Oct-17* -668 99 - 7-day 18-Sep-17 -43 -43

PW 80 Project Wide - Start Post Substantial Completion Activities 0 0 0 01-Nov-17 -668 99 - 7-day 19-Sep-17 -43 -43

PW 88 Project Wide - Final Inspection  (120 CD - Substantial Completion to 
Physical Completion)

120 120 120 01-Nov-17 28-Feb-18 -668 99 - 7-day 19-Sep-17 16-Jan-18 -43 -43

PW 85 Project Wide - Physical Completion  (Substantial Completion + 120 CD)  
{Finish on 19Apr16}

0 0 0 28-Feb-18 -668 99 - 7-day 16-Jan-18 -43 -43

PW 86 Project Wide - Final Pickup (120 CD - Physical Completion to Final 
Completion)

120 120 120 01-Mar-18 28-Jun-18 -668 99 - 7-day 17-Jan-18 16-May-18 -43 -43

PW 90 Project Wide - Milestone - Final Completion  (Substantial Completion + 240 
CD)  {Finish on 17Aug16}

0 0 0 28-Jun-18 -668 99 - 7-day 16-May-18 -43 -43

PW 95 Project Wide - Milestone - Release Retainage (Final Completion +60 CD)  
{Finish on 16Oct16}

0 0 0 27-Aug-18* -668 99 - 7-day 15-Jul-18 -43 -43
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